
The Tide Construction
12.7.09



What’s underway?

• Brambleton

• York Street
• Bute Street

• Boush Street
• Charlotte Street

• Monticello Avenue (Charlotte to Freemason)
• Plume Street (Atlantic to St. Paul’s)

• Government Plaza
• E. Main Street

• Harbor Park





What’s left?

• Colley/Brambleton

• Botetourt/Brambleton

• Duke/Bute

• Bute/Charlotte

• Charlotte/Granby

• Charlotte/Monticello

• Monticello/Freemason

• Monticello/City Hall

• City Hall/Atlantic

• Atlantic Street

• Plume/Bank

• Plume/St. Pauls





Phasing

• Schedule will be driven by completion of 
work underway, not by calendar.

• Dates/schedule will become less flexible

• Will start after completion of Boush Street 
work
– Charlotte/Granby
– Monticello/Charlotte

– City Hall/Monticello



Ft. Norfolk

• Colley Crossing
– December 15
– 90 days

• Brambleton Avenue
– March 2010

• Smith Creek Crossing
– March 2010

90 Days

M
arch 2010

Ongoing Upcoming



Freemason
• York Street

– January 2010

• Botetourt/Brambleton
– Early 2010
– 2 week, full closure
– Not with Duke/Bute

• Duke/Bute
– Early 2010
– 3 month, partial closure
– Not with Botetourt

• Bute Street (200 Block)
– January 2010

Ongoing Upcoming

January 2010

E
arly 2010

E
arly 2010

January 2010



Boush & Charlotte

• Boush Street
– February 2010

• Charlotte Street
– January 2010

• OCS & Utility Work

• Charlotte/Granby
– Late January
– 3 month, full closure

• Charlotte Street
– Track installation
– Late winter 2010

F
eb. 2010

Jan. 2010

Jan. 2010

Jan/Feb

Ongoing Upcoming



Monticello Avenue 

• Monticello/Charlotte
– March 2010
– Partial intersection 

closure

• Charlotte to Freemason
– Closed through 2/10

• Monticello/Freemason
– January 2010
– 2 month, partial closure

Spring 2010

Jan 2010

Feb 2010

Ongoing Upcoming



City Hall Avenue

•City Hall Avenue
•Phased to maintain two 
way traffic flow

•4 month partial closure

•February 2010
•Westbound

•April 2010
•eastbound

F
eb 2010

A
pril 2010

Ongoing Upcoming



Plume Street

• Plume/Bank
– March, 3 month full closure

• Plume Street
– June 2010

M
arch 2010

June 2010

Ongoing Upcoming



St. Paul’s Blvd.

• St. Pauls Blvd.
– February

– Phased to maintain traffic flow
– 3 month duration

Feb 2010

Ongoing Upcoming



Questions?


